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SECTION 01 32 01.02 10

PROJECT SCHEDULE FOR CALUMET AREA OFFICE

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1-1-11 (1995) Progress, Schedules, and Network 
Analysis Systems

1.2   QUALIFICATIONS

Designate an authorized representative to be responsible for the 
preparation of the schedule and all required updating (activity status) and 
preparation of reports.  The authorized representative shall be experienced 
in scheduling projects similar in nature to this project and shall be 
experienced in the use of the scheduling software that meets the 
requirements of this specification.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Project Schedule; G,CS

Initial and periodic schedule updates as required by paragraphs 
3.4 and 3.5 of this specification section.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   CONSTRUCTION SEQUENCE

Contractor shall construct the floodwall system, beginning at the east end 
and continuing west.Contractor shall construct the floodwall system, 
beginning at stations 7N 51+65.06 and 7S 52+18.77 (west of Northcote Ave.) 
and continuing west.  The north and south sides of the floodwall system 
shall be constructed concurrently.  Contractor shall maintain less than 100 
linear feet difference between the north and south sides of completed 
floodwall system on a daily basis.
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The Stage 5 Phase 2 Contractor (Dyer Construction Company, INC.) has 
priority in the work limit area east of Northcote Ave.  The Contractor 
shall coordinate with the Stage 5 Phase 2 Contractor and the COR on when 
the area east of Northcote Ave. can be entered to complete the Stage 7 
work. The Northcote sandbag closure structures and associated work on the 
east side of Northcote Ave. shall be constructed after the Stage 5 Phase 2 
Contractor has completed work in the area or after an agreement with the 
Stage 5 Phase 2 Contractor and the COR has been reached to enter the area.

3.2   GENERAL REQUIREMENTS

Prepare for approval a Project Schedule, as specified herein, pursuant to 
the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS.  Show in the 
schedule the sequence in which the Contractor proposes to perform the work 
and dates on which the Contractor contemplates starting and completing all 
schedule activities.  The scheduling of the entire project, including the 
design and construction sequences, is required.  The scheduling of 
construction is the responsibility of the Contractor.  Contractor 
management personnel shall actively participate in its development.  
Subcontractors and suppliers working on the project shall also contribute 
in developing and maintaining an accurate Project Schedule, as 
appropriate.  The schedule must be a forward planning as well as a project 
monitoring tool.

3.2.1   Approved Project Schedule

Use the approved Project Schedule to measure the progress of the work.  
Make the schedule cost loaded and activity coded.  The schedule will 
provide the basis for all progress payments.  If the Contractor fails to 
submit any schedule within the time prescribed, the Contracting Officer may 
withhold approval of progress payments until the Contractor submits the 
required schedule.

3.2.2   Schedule Status Reports

Provide a Schedule Status Report on at least a monthly basis.  If, in the 
opinion of the Contracting Officer, the Contractor falls behind the 
approved schedule, the Contractor shall take steps necessary to improve its 
progress including those that may be required by the Contracting Officer, 
without additional cost to the Government.  In this circumstance, the 
Contracting Officer may require the Contractor to increase the number of 
shifts, overtime operations, days of work, and/or the amount of 
construction plant, and to submit for approval any supplementary schedule 
or schedules as the Contracting Officer deems necessary to demonstrate how 
the approved rate of progress will be regained.

3.2.3   Default Terms

Failure of the Contractor to comply with the requirements of the 
Contracting Officer shall be grounds for a determination by the Contracting 
Officer that the Contractor is not prosecuting the work with sufficient 
diligence to ensure completion within the time specified in the contract.  
Upon making this determination, the Contracting Officer may terminate the 
Contractor's right to proceed with the work, or any separable part of it, 
in accordance with the default terms of the contract.

3.3   BASIS FOR PAYMENT AND COST LOADING

Use the schedule as the basis for determining contract earnings during each 

SECTION 01 32 01.02 10 - Page 4
AMD-0001



LCR Local Flood Protection Stage VII - Floodwall W912P6-09-B-0002

update period and therefore the amount of each progress payment.  Lack of 
an approved schedule update or qualified scheduling personnel will result 
in an inability of the Contracting Officer to evaluate contract earned 
value for the purposes of payment.  Failure of the Contractor to provide 
all required information will result in the disapproval of the initial 
schedule and subsequent schedule updates.  In the event schedule revisions 
are directed by the Contracting Officer and those revisions have not been 
included in subsequent revisions or updates, the Contracting Officer may 
hold retainage up to the maximum allowed by contract, each payment period, 
until such revisions to the Project Schedule have been made.  Activity cost 
loading shall be reasonable, as determined solely by the Contracting 
Officer.  The aggregate value of all activities coded to a contract CLIN 
shall equal the value of the CLIN on the Schedule.

3.4   PROJECT SCHEDULE DETAILED REQUIREMENTS

The computer software system utilized to produce and update the Project 
Schedule shall be capable of meeting all requirements of this 
specification.  Failure of the Contractor to meet the requirements of this 
specification will result in the disapproval of the schedule.  Scheduling 
software that meets the activity coding structure defined in the Standard 
Data Exchange Format (SDEF) in ER 1-1-11 are Primavera Project Planner (P3) 
by Primavera, and Open Plan by Deltek

3.4.1   Critical Path Method

Use the Critical Path Method (CPM) of network calculation to generate the 
Project Schedule.  Prepare the Project Schedule using the Precedence 
Diagram Method (PDM).

3.4.2   Level of Detail Required

Develop the Project Schedule to an appropriate level of detail.  Failure to 
develop the Project Schedule to an appropriate level of detail, as 
determined by the Contracting Officer, will result in its disapproval.  The 
Contracting Officer will consider, but is not limited to, the following 
characteristics and requirements to determine appropriate level of detail:

3.4.2.1   Activity Durations

Reasonable activity durations are those that allow the progress of ongoing 
activities to be accurately determined between update periods.  Less than 2 
percent of all non-procurement activities shall have Original Durations 
(OD) greater than 20 work days or 30 calendar days.  Procurement activities 
are defined herein.

3.4.2.2   Procurement Activities

The schedule must include activities associated with the submittal, 
approval, procurement, fabrication and delivery of long lead materials, 
equipment, fabricated assemblies and supplies.  Long lead procurement 
activities are those with an anticipated procurement sequence of over 60 
calendar days.  A typical procurement sequence includes the string of 
activities: submit, approve, procure, fabricate, and deliver.

3.4.2.3   Mandatory Tasks

The following tasks must be included and properly scheduled:
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a. Submission, review and acceptance of work plans, safety plan, 
quality control plan, environmental protection plan, and design 
packages.

b. Submission of mechanical/electrical/information systems layout 
drawings.

c. Submission and approval of O & M manuals.

d. Submission and approval of as-built drawings.

e. Submission and approval of mechanical, electrical, and control 
systems testing and commissioning.

f. Performance Verification testing.

g. Other systems testing and operational training, if required.

h. Contractor's pre-final inspection.

u. Correction of punchlist from Contractor's pre-final inspection.

h. Government's pre-final inspection.

j. Correction of punch list from Government's pre-final inspection.

k. Final inspection.

3.4.2.4   Government Activities

Show Government and other agency activities that could effect progress.  
These activities include, but are not limited to:  approvals, inspections, 
utility tie-in, Government Furnished Equipment (GFE) and Notice to Proceed 
(NTP) for phasing requirements.

3.4.2.5   Activity Responsibility Coding (RESP)

Assign responsibility Code for all activities to the Prime Contractor, 
Subcontractor or Government agency responsible for performing the 
activity.  Activities coded with a Government Responsibility code include, 
but are not limited to: Government approvals, Government design reviews, 
environmental permit approvals by State regulators, Government Furnished 
Equipment (GFE) and Notice to Proceed (NTP) for phasing requirements.  Code 
all activities not coded with a Government Responsibility Code to the Prime 
Contractor or Subcontractor responsible to perform the work.  Activities 
shall not have more than one Responsibility Code.  Examples of acceptable 
activity code values are: DOR (for the designer of record); ELEC (for the 
electrical subcontractor); MECH (for the mechanical subcontractor); and 
GOVT (for USACE). Unacceptable code values are abbreviations of the names 
of subcontractors.

3.4.2.6   Activity Work Area Coding

Assign Work Area code to activities based upon the work area in which the 
activity occurs.  Define work areas based on resource constraints or space 
constraints that would preclude a resource, such as a particular trade or 
craft work crew, from working in more than one work area at a time due to 
restraints on resources or space.  Examples of Work Area Coding include 
different areas within a floor of a building, different floors within a 
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building, and different buildings within a complex of buildings.  
Activities shall not have more than one Work Area Code.  Not all activities 
are required to be Work Area coded.  A lack of Work Area coding will 
indicate the activity is not resource or space constrained.

3.4.2.7   Contract Changes/Requests for Equitable Adjustment (REA) Coding 
(MODF)

Assign Activity code to any activity or sequence of activities added to the 
schedule as a result of a Contract Modification, when approved by the 
Contracting Officer, with a Contract Changes/REA Code.  Key all Code values 
to the Government's modification numbering system.  No activity or sequence 
of activities may be added to the schedule as a result of alleged 
constructive changes made by the Government without the expressed written 
consent of the Contracting Officer.  Assign Activity codes for these 
activities with a Contract Changes/REA Code.  Key the code values to the 
Contractor's numbering system.  Approval to add these activities does not 
necessarily mean the Government accepts responsibility and therefore 
liability for such activities and any associated impacts to the schedule, 
but rather the Government recognizes such activities are appropriately 
added to the schedule for the purposes of maintaining a realistic and 
meaningful schedule.  Such activities shall not be Responsibility Coded to 
the Government unless approved.  An activity shall not have more than one 
Contract Changes/REA Code.

3.4.2.8   Contract Line Item (CLIN) Coding (BIDI)

Code all activities to the CLIN on the Contract Line Item Schedule to which 
the activity belongs.  An activity shall not contain more than one CLIN 
Item Code.  CLIN Item code all activities, even when an activity is not 
cost loaded.

3.4.2.9   Phase of Work Coding (PHAS)

Assign Phase of Work Code to all activities based upon the phase of work in 
which the activity occurs.  Code activities to a Construction Phase.  Code 
fast track  and construction phases proposed by the Contractor to allow 
filtering and organizing the schedule by fast track design and construction 
packages.  If the contract specifies construction phasing with separately 
defined performance periods, identify a Construction Phase Code to allow 
filtering and organizing the schedule accordingly.  Each activity shall 
have only one Phase of Work code.

3.4.2.10   Category of Work Coding (CATW)

Assign Category of Work Code to all Activities based upon the category of 
work to which the activity belongs.  Category of Work Code must include, 
but is not limited to: Construction Submittal approvals, Acceptance, 
Procurement, Fabrication, Delivery, Weather Sensitive Installation, 
Non-Weather Sensitive Installation, Start-Up, Test and Turnover.  Assign a 
Category of Work Code to each activity.  Each activity shall have only one 
Category of Work Code.

3.4.2.11   Definable Features of Work Coding (FOW1, FOW2, FOW3)

Assign a Definable Feature of Work Code to appropriate activities based on 
the definable feature of work to which the activity belongs.  Definable 
Feature of Work is defined in Specification Section 01 45 04.00 03 
CONTRACTOR QUALITY CONTROL.  An activity shall not have more than one 
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Definable Feature of Work Code.  Not all  activities are required to be 
Definable Feature of Work Coded.

3.4.3   Scheduled Project Completion and Activity Calendars

The schedule interval shall extend from NTP date to the required contract 
completion date.  The contract completion activity (End Project) shall 
finish based on the required contract duration in the accepted contract 
proposal, as adjusted for any approved contract time extensions.  The first 
scheduled work period shall be the day after NTP is acknowledged by the 
Contractor.  Schedule activities on a calendar to which the activity 
logically belongs.  Activities may be assigned to a 7 day calendar when the 
contract assigns calendar day durations for the activity such as a 
Government Acceptance activity.  If the Contractor intends to perform 
physical work less than seven days per week, schedule the associated 
activities on a calendar with non-work periods identified including 
weekends and holidays.  Assign the Category of Work Code - Weather 
Sensitive Installation to those activities that are weather sensitive.  
Original durations must account for anticipated normal adverse weather.  
The Government will interpret all work periods not identified as non-work 
periods on each calendar as meaning the Contractor intends to perform work 
during those periods.

3.4.3.1   Project Start Date

The schedule shall start no earlier than the date on which the NTP was 
acknowledged.  Include as the first activity in the project schedule an 
activity called "Start Project"( or NTP).  The "Start Project" activity 
shall have an "ES" constraint date equal to the date that the NTP was 
acknowledged, and a zero day duration.

3.4.3.2   Schedule Constraints and Open Ended Logic

Constrain completion of the last activity in the schedule by the contract 
completion date.  Schedule calculations shall result in a negative float 
when the calculated early finish date of the last activity is later than 
the contract completion date.  Include as the last activity in the project 
schedule an activity called "End Project".  The "End Project" activity 
shall have an "LF" constraint date equal to the contract completion date 
for the project, and with a zero day duration or by using the "project must 
finish by" date in the scheduling software.  The schedule shall have no 
constrained dates other than those specified in the contract.  The use of 
artificial float constraints such as "zero fee float" or "zero total float" 
are typically prohibited.  There shall only be 2 open ended activities: 
Start Project (or NTP) with no predecessor logic and End Project with no 
successor logic.

3.4.3.3   Early Project Completion

In the event the Preliminary or Initial project schedule calculates an 
early completion date of the last activity prior to the contract completion 
date, the Contractor shall identify those activities that it intends to 
accelerate and/or those activities that are scheduled in parallel to 
support the Contractor's "early" completion.  The last activity shall have 
a late finish constraint equal to the contract completion date and the 
schedule will calculate positive float.  The Government will not approve an 
early completion schedule with zero float on the longest path.  The 
Government is under no obligation to accelerate activities for which it is 
responsible to support a proposed early contract completion.

SECTION 01 32 01.02 10 - Page 8
AMD-0001



LCR Local Flood Protection Stage VII - Floodwall W912P6-09-B-0002

3.4.4   Interim Completion Dates

Constrain contractually specified interim completion dates to show negative 
float when the calculated early finish date of the last activity in that 
phase is later than the specified interim completion date.

3.4.4.1   Start Phase

Include as the first activity for a project phase an activity called "Start 
Phase X" where "X" refers to the phase of work.  The "Start Phase X" 
activity shall have an "ES" constraint date equal to the date on which the 
NTP was acknowledged, and a zero day duration.

3.4.4.2   End Phase

Include as the last activity for a project phase an activity called "End 
Phase X" where "X" refers to the phase of work.  The "End Phase X" activity 
shall have an "LF" constraint date equal to the specified completion date 
for that phase and a zero day duration.

3.4.4.3   Phase "X" Hammock

Include a hammock type activity for each project phase called "Phase X" 
where "X" refers to the phase of work.  The "Phase X" hammock activity 
shall be logically tied to the earliest and latest activities in the phase.

3.4.5   Default Progress Data Disallowed

Do not automatically update Actual Start and Finish dates with default 
mechanisms that may be included in the scheduling software.  Activity 
Actual Start (AS) and Actual Finish (AF) dates assigned during the updating 
process shall match those dates provided from Contractor Quality Control 
Reports.  Failure of the Contractor to document the AS and AF dates on the 
Daily Quality Control report for every in-progress or completed activity, 
and failure to ensure that the data contained on the Daily Quality Control 
reports is the sole basis for schedule updating shall result in the 
disapproval of the Contractor's updated schedule and the inability of the 
Contracting Officer to evaluate Contractor progress for payment purposes.  
Updating of the percent complete and the remaining duration of any activity 
shall be independent functions.  Disable program features which calculate 
one of these parameters from the other.

3.4.6   Out-of-Sequence Progress

Activities that have progressed before all preceding logic has been 
satisfied (Out-of-Sequence Progress) will be allowed only on a case-by-case 
basis subject to approval by the Contracting Officer.  Propose logic 
corrections to eliminate all out of sequence progress or justify not 
changing the sequencing for approval prior to submitting an updated project 
schedule.  Correct out of sequence progress that continues for more than 
two update cycles by logic revision, as approved by the Contracting Officer.

3.4.7   Negative Lags and Start to Finish Relationships

Lag durations contained in the project schedule shall not have a negative 
value.  Do not use Start to Finish (SF) relationships.
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3.4.8   Calculation Mode

Schedule calculations shall retain the logic between predecessors and 
successors even when the successor activity starts and the predecessor 
activity has not finished.  Software features that in effect sever the tie 
between predecessor and successor activities when the successor has started 
and the predecessor logic is not satisfied ("progress override") will not 
be allowed.

3.4.9   Milestones

The schedule must include milestone activities for each significant project 
event including but not limited to:  foundation/substructure construction 
complete; superstructure construction complete;  building dry-in or 
enclosure complete to allow the initiation of finish activities; permanent 
power complete; and building systems commissioning complete.

3.5   PROJECT SCHEDULE SUBMISSIONS

Provide the submissions as described below.  The data CD, reports, and 
network diagrams required for each submission are contained in paragraph 
SUBMISSION REQUIREMENTS.

3.5.1   Project Schedule Submissions

An initial baseline Construction Schedule prepared in accordance with 
paragraph 3.4.2 of this Section shall be submitted within the time 
specified below.  This schedule shall use the date of Notice to Proceed as 
the start date and shall show the work completed on the Contract Required 
Completion Date, as indicated in the FAR clause entitled COMMENCEMENT, 
PROSECUTION, AND COMPLETION OF WORK in Section 00700.  In addition to the 
initial baseline schedule, five copies of an updated Construction Schedule 
Submittal shall be included with each payment estimate/request for 
payment.  These schedule updates shall compare the initial baseline 
schedule to an updated schedule showing the actual work progress to date 
and a projection of the work schedule for the remainder of the Contract.  
In addition to the submittal requirements listed in paragraph 3.5 of this 
Section, all schedule submittals shall include a tabulated earnings 
projection, in a format acceptable to the COR, that lists the estimated 
earnings for each month of the Contract duration.

3.5.2   Initial Project Schedule Submission

Submit the Initial Project Schedule for approval within 42 calendar days 
after NTP.  The schedule shall demonstrate a reasonable and realistic 
sequence of activities which represent all work through the entire contract 
performance period.  The Initial Schedule shall be at a reasonable level of 
detail as determined by the Contracting Officer that could affect the 
construction schedule.  The Project Schedule specified herein  must include 
all of the required Plan and Program preparations, submissions and 
approvals identified in the contract (for example, Quality Control Plan, 
Safety Plan, and Environmental Protection Plan) as well as any design 
activities, permitting activities, conference activities and other 
non-construction activities that could affect the construction schedule. 

3.5.3   Periodic Schedule Updates

Based on the result of the meeting, specified in PERIODIC SCHEDULE UPDATE 
MEETINGS, submit periodic schedule updates.  These submissions will enable 
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the Contracting Officer to assess Contractor's progress.  If the Contractor 
fails or refuses to furnish the information and project schedule data, 
which in the judgment of the Contracting Officer or authorized 
representative is necessary for verifying the Contractor's progress, the 
Contractor shall be deemed not to have provided an estimate upon which 
progress payment may be made.  

3.5.4   Standard Activity Coding Dictionary

Use the activity coding structure defined in the Standard Data Exchange 
Format (SDEF) in ER 1-1-11, Appendix A.  This exact structure is mandatory, 
even if some fields are not used.  A template SDEF compatible schedule 
backup file (sdef.prx) is available on the QCS website: www.rmssupport.com. 
The SDEF format is as follows:

Field  Activity
       Code       Length    Description

 1     WRKP        3     Workers per Day 
 2     RESP        4     Responsible Party (e.g. GC, subcontractor, USACE)
 3     AREA        4     Area of Work
 4     MODF        6     Modification or REA number
 5     BIDI        6     Bid Item (CLIN)
 6     PHAS        2     Phase of Work
 7     CATW        1     Category of Work
 8     FOW1       10     Feature of Work (used up to 10 characters in length)
 9     FOW2       10     Feature of Work (used up to 20 characters in length)
10     FOW3       10     Feature of Work (used up to 30 characters in length)

3.6   SUBMISSION REQUIREMENTS

Submit the following items for the Preliminary Schedule, Initial Schedule, 
and every Periodic Schedule Update throughout the life of the project:

3.6.1   Data CD's

Provide two sets of data CD's containing the project schedule in the backup 
format.  Each CD shall also contain all previous update backup files.  File 
medium shall be CD.  Label each CD indicating the type of schedule 
(Preliminary, Initial, Update), full contract number, Data Date and file 
name.  Each schedule shall have a unique file name as determined by the 
Contractor.

3.6.2   Narrative Report

Provide a Narrative Report with the Preliminary, Initial, and each Periodic 
Update of the project schedule, as the basis of the progress payment 
request.  The Narrative Report shall include:  a description of activities 
along the 2 most critical paths where the total float is less than or equal 
to 20 work days, a description of current and anticipated problem areas or 
delaying factors and their impact, and an explanation of corrective actions 
taken or required to be taken.  The narrative report is expected to 
communicate to the Government, the Contractor's thorough analysis of the 
schedule output and its plans to compensate for any problems, either 
current or potential, which are revealed through that analysis.  Identify 
and explain why any activities that, based on their calculated late dates, 
should have either started or finished during the update period but did not.
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3.6.3   Approved Changes Verification

Include only those project schedule changes in the schedule submission that 
have been previously approved by the Contracting Officer.  The Narrative 
Report shall specifically reference, on an activity by activity basis, all 
changes made since the previous period and relate each change to 
documented, approved schedule changes.

3.6.4   Schedule Reports

The format, filtering, organizing and sorting for each schedule report 
shall be as directed by the Contracting Officer.  Typically reports shall 
contain:  Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float, Actual Start Date, Actual Finish Date, and 
Percent Complete.  The following lists typical reports that will be 
requested.  One or all of these reports may be requested for each schedule 
submission.

3.6.4.1   Activity Report

A list of all activities sorted according to activity number.

3.6.4.2   Logic Report

A list of detailed predecessor and successor activities for every activity 
in ascending order by activity number.

3.6.4.3   Total Float Report

A list of all incomplete activities sorted in ascending order of total 
float.  List activities which have the same amount of total float in 
ascending order of Early Start Dates.  Do not show completed activities on 
this report.

3.6.4.4   Earnings Report by CLIN

A compilation of the Contractor's Total Earnings on the project from the 
NTP to the data date.  This report shall reflect the earnings of specific 
activities based on the agreements made in the schedule update meeting 
defined herein.  Provided that the Contractor has furnished a complete 
schedule update, this report shall serve as the basis of determining 
progress payments.  Group activities by CLIN item number and sort by 
activity number.  This report shall:  sum all activities coded to a 
particular CLIN and provide a CLIN item percent earned value; and complete 
and sum CLIN items to provide a total project percent complete.  The 
printed report shall contain, for each activity:  the Activity Number, 
Activity Description, Original Budgeted Amount, Total Quantity, Quantity to 
Date, Percent Complete (based on cost), and Earnings to Date.

3.6.5   Network Diagram

The network diagram is required for the Preliminary, Initial and Periodic 
Updates.  The network diagram shall depict and display the order and 
interdependence of activities and the sequence in which the work is to be 
accomplished.  The Contracting Officer will use, but is not limited to, the 
following conditions to review compliance with this paragraph:
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3.6.5.1   Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows 
from right to left.  Show the activity number, description, duration, and 
estimated earned value on the diagram.

3.6.5.2   Project Milestone Dates

Show dates on the diagram for start of project, any contract required 
interim completion dates, and contract completion dates.

3.6.5.3   Critical Path

Clearly show the critical path.

3.6.5.4   Banding

Organize activities as directed to assist in the understanding of the 
activity sequence.  Typically, this flow will group activities by category 
of work, work area and/or responsibility.

3.6.5.5   S-Curves

Earnings curves showing projected early and late earnings and earnings to 
date.

3.7   PERIODIC SCHEDULE UPDATE MEETINGS

The periodic schedule update meetings specified in this paragraph shall be 
held in addition to the regular progress meetings required in Section 
01 10 00.00 03.  Conduct periodic schedule update meetings for the purposes 
of reviewing the Contractor's proposed out of sequence corrections, 
determining causes for delay, correcting logic, maintaining schedule 
accuracy and determining earned value.  Unless directed by the COR to 
decrease the frequency, meetings shall occur monthly within five days of 
the proposed schedule data date and after the Contractor has updated the 
schedule with Government concurrence respecting actual start dates, actual 
finish dates, remaining durations and percent complete for each activity.  
Provide a computer with the scheduling software loaded and a projector 
during the meeting which allows all meeting participants to view the 
proposed schedule update during the meeting.  The meeting and resultant 
approvable schedule update shall be a condition precedent to a formal 
submission of the update as described in SUBMISSION REQUIREMENTS and to the 
submission of an invoice for payment.  The meeting will be a working 
interactive exchange which will allow the Government and the Contractor the 
opportunity to review the updated schedule on a real time and interactive 
basis.  The Contractor's authorized scheduling representative will 
organize, sort, filter and schedule the update as requested by the 
Government.  The meeting will last no longer than 8 hours.  A rough draft 
of the proposed activity logic corrections and narrative report shall be 
provided to the Government 48 hours in advance of the meeting.  The 
Contractor's Project Manager and Authorized Scheduler shall attend the 
meeting with the Authorized Representative of the Contracting Officer.

3.7.1   Update Submission Following Progress Meeting

Submit a complete update of the project schedule containing all approved 
progress, revisions, and adjustments, pursuant to paragraph SUBMISSION 
REQUIREMENTS not later than 4 working days after the periodic schedule 
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update meeting, reflecting only those changes made during the previous 
update meeting.

3.7.2   Status of Activities

Update information, including Actual Start Dates (AS), Actual Finish Dates 
(AF), Remaining Durations (RD), and Percent Complete shall be subject to 
the approval of the Government prior to the meeting.  As a minimum, address 
the following items on an activity by activity basis during each progress 
meeting.

3.7.2.1   Start and Finish Dates

Accurately show the status of the AS and/or AF dates for each activity 
currently in-progress or completed since the last update.  The Government 
may allow an AF date to be assigned with the percent complete less than 
100% to account for the value of work remaining but not restraining 
successor activities.  Only assign AS dates when actual progress occurs on 
an activity.

3.7.2.2   Remaining Duration

Update the estimated RD for all incomplete activities independent of 
Percent Complete.  Remaining Durations may exceed the activity OD or may 
exceed the activity's prior update RD if the Government considers the 
current OD or RD to be understated based on current progress, insufficient 
work crews actually manning the job, unrealistic OD or deficiencies that 
must be corrected that restrain successor activities.

3.7.2.3   Percent Complete

Update the percent complete for each activity started, based on the 
realistic assessment of earned value.  Activities which are complete but 
for remaining minor punch list work and which do not restrain the 
initiation of successor activities may be declared 100 percent complete.  
To allow for proper schedule management, cost load the correction of punch 
list from Government pre-final inspection activity(ies) not less than 1 
percent of the total contract value, which activity(ies) may be declared 
100 percent complete upon completion and correction of all punch list work 
identified during Government pre-final inspection(s).

3.7.2.4   Logic Changes

Specifically identify and discuss all logic changes pertaining to NTP on 
change orders, change orders to be incorporated into the schedule, 
Contractor proposed changes in work sequence, corrections to schedule logic 
for out-of-sequence progress, and other changes that have been made 
pursuant to contract provisions.  The Government will only approve logic 
revisions for the purpose of keeping the schedule valid in terms of its 
usefulness in calculating a realistic completion date, correcting erroneous 
logic ties, and accurately sequencing the work.

3.7.2.5   Other Changes

Other changes required due to delays in completion of any activity or group 
of activities include:  1) delays beyond the Contractor's control, such as 
strikes and unusual weather.  2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning 
the work necessary.  3) Changes required to correct a schedule that does 
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not represent the actual or planned prosecution and progress of the work.

3.8   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor believes it is entitled to an extension of the 
contract performance period, completion date, or any interim milestone 
date, furnish the following for a determination by the Contracting 
Officer:  justification, project schedule data, and supporting evidence as 
the Contracting Officer may deem necessary.  Submission of proof of 
excusable delay, based on revised activity logic, duration, and costs 
(updated to the specific date that the delay occurred) is a condition 
precedent to any approvals by the Government.  In response to each Request 
For Proposal issued by the Government, the Contractor shall submit a 
schedule impact analysis demonstrating whether or not the change 
contemplated by the Government impacts the critical path.

3.8.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
full, all the float time available for the work involved with this 
request.  The Contracting Officer's determination as to the number of 
allowable days of contract extension shall be based upon the project 
schedule updates in effect for the time period in question, and other 
factual information.  Actual delays that are found to be caused by the 
Contractor's own actions, which result in a calculated schedule delay, will 
not be a cause for an extension to the performance period, completion date, 
or any interim milestone date.

3.8.2   Submission Requirements

Submit a justification for each request for a change in the contract 
completion date of less than 2 weeks based upon the most recent schedule 
update at the time of the NTP or constructive direction issued for the 
change.  Such a request shall be in accordance with the requirements of 
other appropriate Contract Clauses and shall include, as a minimum:

a.  A list of affected activities, with their associated project 
schedule activity number.

b.  A brief explanation of the causes of the change.

c.  An analysis of the overall impact of the changes proposed.

d.  A sub-network of the affected area.

Identify activities impacted in each justification for change by a unique 
activity code contained in the required data file.

3.8.3   Additional Submission Requirements

The Contracting Officer may request an interim update with revised 
activities for any requested time extension of over 2 weeks.  Provide this 
disk within 4 days of the Contracting Officer's request.

3.9   DIRECTED CHANGES

If the NTP is issued for changes prior to settlement of price and/or time, 
submit proposed schedule revisions to the Contracting Officer within 2 
weeks of the NTP being issued.  The Contracting Officer will approve 
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proposed revisions to the schedule prior to inclusion of those changes 
within the project schedule.  If the Contractor fails to submit the 
proposed revisions, the Contracting Officer may furnish the Contractor with 
suggested revisions to the project schedule.  The Contractor shall include 
these revisions in the project schedule until revisions are submitted, and 
final changes and impacts have been negotiated.  If the Contractor has any 
objections to the revisions furnished by the Contracting Officer, advise 
the Contracting Officer within 2 weeks of receipt of the revisions.  
Regardless of the objections, the Contractor shall continue to update the 
schedule with the Contracting Officer's revisions until a mutual agreement 
in the revisions is reached.  If the Contractor fails to submit alternative 
revisions within 2 weeks of receipt of the Contracting Officer's proposed 
revisions, the Contractor will be deemed to have concurred with the 
Contracting Officer's proposed revisions.  The proposed revisions will then 
be the basis for an equitable adjustment for performance of the work.

3.10   OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor.

3.11   TRANSFER OF SCHEDULE DATA INTO RMS/QCS

The Contractor shall download and upload the schedule data into the 
Resident Management System (RMS) prior to RMS databases being transferred 
to the Government and is considered to be additional supporting data in a 
form and detail required by the Contracting Officer pursuant to FAR 
52.232-5 - Payments under Fixed-Price Construction Contracts.  The receipt 
of a proper payment request pursuant to FAR 52.232-27 - Prompt Payment for 
Construction Contracts is contingent upon the Government receiving both 
acceptable and approvable hard copies and electronic export from QCS of the 
application for progress payment.

        -- End of Section --

SECTION 01 32 01.02 10 - Page 16
AMD-0001



LCR Local Flood Protection Stage VII - Floodwall W912P6-09-B-0002

the Contracting Officer.

TABLE 1 - TURF GRASS SEED MIX

Variety                Mixture Percent   Minimum Percent   Minimum Percent   
                       By Weight         Pure Live Seed    Germination        

Kentucky Blue Grass

Blue Moon Blue Chip        20                 95.0             85.0
Freedom III                20                 95.0             85.0

Perennial Rye Grass
  
Goalkeeper                 30                 95.0             90.0 
Top Gun                    30                 95.0             90.0

GRASS SEEDING RATE: 4 lbs. per 1000 sq.ft.
   

    -- End of Section --
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